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Pioject Svnopsis

This project will provide a new 42 inch diameter, Monsanto
owned, trunk sewer to carry all the plant sewer load now
carried by the two Sauget Village sewers. The two existing
village sewers are in a very deteriorated condition due to
the high acidity of the plant wastes, and require extensive
repairs. Repair of the village sewers will be the
responsibility of the village.

The new sewer will combine most plant sewer loads into one
discharge point where sampling and measuring devices will
be provided. The exceptions are sulfuric acid
manufacturing, the laboratory and Lot A which discharge
into the village sewer on the north side of the plant. The
existing south plant sewer system has about nineteen
discharge points into the village sewer.

Project Results and Commitments

A. Project Results Statements and Priorities

The major result to be realized from this project is to
provide a reliable acid proof sewer to handle the plant
sanitary, storm and process discharges. This will isolate
Monsanto's discharges from the other industrial and
residential area wastes and provide a single Monsanto
discharge which will be monitored.

During project execution cost will be of first priority
over improved project timing. Careful planning is required
to minimize impact on plant production and maintenance.

B. Products, Capacity and Raw Materials

l. Products - Not aﬁplicable.

2. Capacity - The existing South Trunk Sewers are
discharging approximately 27 cfs (12,000 GPM)
flowing full. These sewers carry approximately 95%
of the main plant discharge.

The new South Trunk Sewer is planned to be

42" @ and have a theoretical capacity of 45 cfs
{20,000 GPM) at 0.2% slope. For a flat site, such
as the W. G. Krummrich Plant, it can be assumed
that as much as an inch of rain accumulates before
runoff begins. On this basis, the 42 inch sewer
would have sufficient capacity to handle a 5 vear
frequency storm with a 15 minute duraticn.

46K 4084918
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Pfoject Results and Commitments - continued

The village system downstream from Monsanto's
discharge consists of a 42" ¢ sewer under
Route 3 and two (2) 36" @ sewers from west of
Route 3 to the treatment plant. .
The critical accuracy range of the flume is between
3000 and 8,000 GPM.

3. Raw Materials - Not applicable.

C. Manning, Operability and Maintainability

The sewer will be designed and constructed to minimize
maintenance. The sewer will be extra strength vitrified
clay tile encased in reinforced concrete to maintain the
integrity of the furan resin acid proof joint cement.
Manholes will be reinforced concrete with acid proof brick
lining. Manholes will be provided at each direction change
to provide for easy inspection and cleaning.

Permanent plant manpower will not be effected by this
project. {(See Section 1I. F.)

D. Utilities and Energy Conservation

The utility requirements for this project are electrical
power used for heating, ventilating and lighting the
sampling house and operating the sampler (approximately 5kw
maximum) and temporary power to operate deepwell dewatering
pumps (about 8 pumps at 25 HP each).

"Product Energy Rate"” does not apply to this project.

"Energy and Utility Costs for Evaluating Project Capital
Alternates" do not apply to this project.

E. Control of Hazards and Environment

l. Control of Hazards

No new hazards are associated with this project. The
composition of the plant effluents are not changed by
this project. Prevention of explosive mixtures in the
sewer vapor space is currently accomplished at the
points of entrance into the plant sewer system and is
unchanged ty this project.

WGK 4084919
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II. Project Results and Commitments
E. Control of Hazards and Environment - continued
2. Emplove Exposure to Hazardous Materials
A
This project will not change employe exposure. The
sample house will be provided with forced ventilation
for use when employes are in the building.
3. Environment
This project will reduce the load on the existing
village sewers during heavy rainfalls and help to
alleviate upstream flooding of the plant and the
village, which occurs from time to time.
4. Noise
Plant and community noise levels will not be affected.
F. Other Commitments
Plant maintenance personnel will maintain the deep well
dewatering pumps and controls. And, they will move pumps
from deepwell to deepwell as sewer construction
progresses. This includes electrical connections and
discharge water piping.
III. Project Premises

A. Site Location Premises

The new sewer will run westward, roughly following the
plant's 5th street frem south of building BBO to the

village sewer box just east of State Route 3. The new
sewer will be north of the two existing village sewers.

Soil conditions vary greatly and are expected to be
unstable. Most excavated soil will be unsuitable for
backfill. Some soil will be chemically contaminated and
must be disposed of per established plant procedures. The
ground water level is high and fluctuvates widely depending
on types of soil encountered, the Mississippi River level
and rainfall.

B. Process Premises

Not applicatle.

Me i

1o
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III. Project Premises - continuved

Iv.

C. Ex-Project Utility Premises

Regqguired vtilities can be provided from existing plant
sources,

D. Ex-Project Waste Treatment

The new plant sewer will discharge into the Sauget Village
sewer system east of State Route 3, as it presently does,
and be carried westward to the Sauget Physical/Chemical
Treatment Plant for treatment before discharge into the
Mississippi River. 1In the future, after primary/chemical
treatment, the effluent will go to the American Bottoms
Regional Treatment Facility, expected to be operational for
secondary treatment in 1986.

E. Ex-Project Service Premises

No new service facilities are needed to support this
project.

F. Related Projects

CEA 3741, ACL waste pre-treatment has been approved.
Design of this project will be influenced by design in
progress or complete on CEA 3741.

G. Permits and License Requirements

No discharge permits are required since the new sewer is a
replacement sewer and no increase in flow or pollutant
loading to the municipal system will result.

Infringements of Village of Sauget right-of-ways must te
negotiated with the village by the Plant.

Project Risks

A. Technical Risks

Technical risks are considered minimal on the project.
Design and construction will take into account experiences
gained on CEA 3088 which replaced many of the main plant
sewers.

EPA/CEFRO COPPER/EIL/PCB ATTCRNEY WORK PRODUCT / ATTORNEY CLIENT PRIVIIEGE
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Project Risks - continued

B. Environmental Risks

This project is not expected to significantly change any
environmental risk. This project will reduce the locad on
the ex1st1ng Village of Sauget sewers upstream of
Monsanto's discharge. Village sewer loading downstream of
Monsanto's discharge will remain the same as it is now.

C. Vulnerability

This project is considered vulnerable to capital and
expense deviations. Deep excavations will be subject to
flooding due to unpredicataktle weather and high ground
water levels. Unstable soils require extensive shoring.

An unknown guantity of soil will be chemically contaminated
and will require controlled disposal.

Project strategy calls for the plant to be responsible for
maintaining ground water level below the sewer constructien
elevations. Ccnstruction trade unions could object to this
strategy. Cost for union labor to man the deepwell pumps,
should a juridictional dispute be lost by Monsanto, is in
the magnitude of 31,000k,

This project has been developed with consultation from
Gampco (contractor for Queeny spill control project CEA
3189). However, poor soil conditions and the extent of
ground water dewatering cannot be better quantified without
extensive soil testing and actual dewatering tests.

D. Likelihood of Changes in Definition

No significant changes in project definition are
anticipated.

E. Execuvtion Risks

Soils - A wide variety of soils are expected. Seventy-five
percent of the soil is expected to be of poor
guality for use as backfill. A portion may be
contaminated and require special handling and
disposal. Excavations will be deep and require
extensive shoring. Where soils are particularly
unstabtle or excavation is ajacent to important
structures, sheet piling may ke required.

WeK 4084922
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IV. Project Risks - continued

Ground Water - Extensive dewatering is required. Assuming
100' of open ditch, three B" ¢ wells at 50'
intervals, 60' depth and pumps at 25 hp each, may
be reguired. An additional two wells may be in,
operation around a new upstream manhole
simultaneouvusly, making a total of about five

: working wells. Approximately 35 wells are

! required. All wells will have to be drilled along

the entire rouvte of the new sewer, with power

available to each, with about 8 of them equipped
with pumps, before the sewer contractor starts
sewer construction. Well drilling and sewer

: construction must be separated by time to avoid

jurisdictional disputes. Acidity of ground water

may be high in some areas. Acid resistant pumps
should be used.

{ The risk of subsidence exists. Test wells, or

i piezometers, are required to monitor and restrict
draw down to a reasonable limit to protect existing
structures, including the existing village sewers.
Migration of contaminated water from the existing
sewers is a possibility.

Acid Proof System - Integrity of the new sewer acid proof
system will be the lump sum contractors risk.
However it is mandatory that Monsanto continvally
inspect gquality.

Underground Obstructions - Underground obstructions and
utilities are apt to be encountered. A thorough
drawing investigation will be conducted during
design, but the risk remains.

V. Project Description

WeK 4084923
A. Facility Description

The new sewer will, in general, be parallel and north of
the two existing village south trunk sewers. About 1660
lineal feet of 42 inch diameter main trunk sewer pipe will
be required. Also, several smaller branch sewers are
needed to tie into existing sewers.

Construction will be of extra strength vitrified clay tile
encased in reinforced concrete. Joints will be made with

. Furan resin acid proof cement. Sewer manholes and inlet

! boxes will be reinforced concrete, fully lined with an acid
proof system. Approximately 30 will be needed, about 18
mannoles, and atbout 12 btranch inlet toxes.

EPA/CEFRO COPPER/EIL/PCB ATTCRNEY WORK PRODUCT / ATTCRNEY CLIENT PRIVILEGE
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v. Project Description

A. Facility Description - continued

Parshall flume flow measurement and liquid sampling
facilities will be provided near the point of dlscharge
into the Sauget Vxllage sewer system.

Design and construction will conform generally with CED
Master Specification for Yard Chemical Sewers - Clay Pipe
AB8.2 STD 3.

Two cross connections will be provided to allow the village
to divert their flows to the new sewer while they repair
their own. This also allows Monsanto to use the village
sewers during emergency repairs. At the conclusion of such
‘ work the connection would be plugged off.

B. Plot Plans
Preliminary plot plans are included in Appendix A.

VI. Project Strategy

A, Design Strategy

Project design will be in-house by the MCI SPEO group. No
pre-approval funding will be reguested.

Drawings will be corrected to "As Built"” conditions at
completion of the job.

B. Construction, Checkout and Completion Strategv

Construction will be wvia lump sum union contractors.
Separate bids will be solicited for the wells. Sewer
construction will not start until the wells are operational.

Winter weather will be an adverse factor. Furan
application is temperature sensitive.

Manholes must be constructed around existing operating
sewers. When appropriate the existing sewer is to be
"broken out" in the new manhole and sewage allowed to flow
through the new sewer. The o0ld sewer connections would
then be permanently plugged. Prior to any tie-in, related
sewers must be checked for hazardous gas and fluids. The
plant will flush the sewers until safe to work.

WGK 4084924
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Project Description

B. Plot Plans - continuved

Where we cannot build around an operating sewer, by-pass
pumping or siphoning between existing manholes will be
reguired.

N

Some areas of construction will interfere with production,
especially around some loading docks. Close coordination

is regquired between the Plant Manufacturing Representative
and Construction.

In general, overtime is not reguired for completion of this
project.

The plant will isolate railroad tracks from service to
allow for sewer crossings. The tracks involved can be
serviced from the north end of the plant by the Terminal
Railroad.

CED has existing, adagquate receiving and storage capability.

CED has existing, adaguate temporary construction
facilities. A shower trailer is available.

Extensive shoring and dewatering of excavations will be a
major construction factor. Contaminated soil is expected.
Such soil must be handled per plant procedures and hauvled
to a licensed disposal site.

Checkout (including leak testing) and start-up will be on a
seguential basis. Construction will start at the Route 3
Village of Sauget collection box and proceed east. As
sections are completed between major manholes they will be
tested and activated. Inflatable bladders will be utilized
as temporary pipe plugs.

Facilities Description for Estimate, Schedule and Contrel

Category 01 - Equipment Items (Lichtenheld) -
Existing plant sampling eguipment will be duplicated.

Category 02 - Instrument Items {Harber)
Existing plant ultrasonic flow instrumentation will ke
duplicated.
New Parshal Flume, maximum flow 12,000 GPM, minimum
accurate range 3,000 to 8,000 GPM.

WeK 4084925
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VII. Faéilities Description for Estimate, Schedule and Control

continuved

Category 03 - Set & Test Equipment (Lichtenheld)
Set and test liguid sampler.

N

Category 04 - Set & Test Instruments (Harber)
Set and test new ultrasonic flow indicator, recorder
and totalizer.

Category 05 - Piling (Lichtenheld)
None reguired.

Categorv 06 - Excavation (Lichtenheld)
Excavation (for bldg. and misc.) 10 cu. yd.
Backfill, compacted 8 cu. yd.

Category 07 - Foundations (Lichtenheld)
Building slab 2 cu. yd.

Category 08 - Supports, Platforms & Structures (Lichtenheld)

None reguired.

Category 09 - Other Building Items (Lichtenheld)
l- 3' x 7' mandoor.
(2) 8" @ vent fans.

Category 10 -~ Sprinklers and Fire Protection (Lichtenheld)

None required.

Category ll - Piping (Lichtenheld)

None required.

Category 12 - Ductwork (Lichtenheld)

None reguired.

Category 13 - Electrical (Harber)

1. Set 2 new poles and run about 100' of guy strand and
feeder from existing meter house to new meter house for
power.

2. Mount electric heater with thermestat, vent fan, new
breaker panel and power for sample pump. About 50'
conduit.

3. Mount 2 receptacles, 2 fluorescent fixtures, and switch
for new meter house. About 50' conduit.

WGK 4084926
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Facilities Description for Estimate, Schedule and Control

Categorv 13 - Electrical (Harber) - continved

4. Run (2) 2" conduits underground and encased in concrete
from new meter house to new manhole with flune. About
75'. N

5. Temporary power to 35 deepwells.

6. Deepwell high/low, stop/start alarms (8 sets).

Category 14 - Site Preparation (Lichtenheld)
None reguired.

Category 15 - Sewers, Drains, and Plumbing (Lichtenheld)

Excavation 20,000 c.y.
Backfill, compacted (in place)

(75% new fill) 17,000 c.v.
3" gravel areas 260 tons
Sewers, VCP (extra strength)

429 1,660 L.F.
24"g 40 L.F.
18"g 25 L.F.
15%@ 235 L.F.
12"g v 425 L.F.

8"g 300 L.F.

6" 90 L.F.

Concrete encasement, 2 pour, reinforced per

Spec. AB.2 STD 9, Figure S 1,660 c.vy.
Concrete manholes, curb inlets, trench 630 c.v.
C.I. frames and grates, heavy duty 30 ea.
Galvanized trench grating, 1" 20 S.F.
Acid brick, for manholes, with Furan

joints 11,000 S.F.

Fill 1/4" space behind acid brick with
molten sulfur
Asphalt membrane, outside

surface of manholes 15,000 S.F.
Asphalt membrane, fiber
reinforced 11,000 S.F.

Bentonite membrane beneath all manhole footings for
protection against chemical attack.

Sewer plugs, concrete with acid brick

and furan mortar joints 40 ea.
Pre-molded fiberglass sheet with

furan resin on underside of

manhole lids 900 S.F.

EPA/CEFRO COPPER/EIL/PCB ATTCRNEY WORK PRODUCT / ATTORNEY CLIENT PRIVIIEGE



!

‘,

oy

e e e

CEA 3808

Appropriation

Project Definition Report
03/28/83

i - Page 11

VII. Facilities Description for Estimate, Schedule and Control

Category 15 - Sewers, Drains, and Plumbing (Lichtenheld)

continued
Sheeting, timber ’ 20,000 s.F.
Sheet piling MP 112, 15' embedment 14,000 S.F.
Structural steel wales and struts N
revse 100' sections 8 tons
Purchase steel piling 7,600 S.F.
"Cage" sheeting 1,700 F.L.

Provide allowances for plugging off sewers and pumping
or siphoning around sewer sections during tie-ins.

Provide allowance for hydrostatic testing.

Furnish (8) 25 HP deepwell pumps.

(35)

60' deepwells.

"Temporary” discharge piping for 8 sets of deepwell

pumps

{to be moved from well to well as construction

progresses).

Provide dewatering wells operating costs by plant at
$100k.

All roadway curbs, paving and sidewalks will be
replaced in kind.

Category 16 - Underground Piping (Lichtenheld)
None required. )

Category 17 - Yards, Roads and Fencing (Lichtenheld)
None reguired.

Category 18 - Railrcads (Lichtenheld)
See Category 93.

Category 19 - Insulation - (Lichtenheld)
None required.

Category 20 - Paintihg - (Sevey)
None reguired.

Category 21 - Walls, Masonrv Roofs & Roofing (Lichtenheld)
8' x 8' x 8' high concrete block building with 4"

poured concrete roof. Concrete blocks to be split
faced with Korfil Insuvlation inserts.

EPA/CEFRO COPPER/EIL/PCB ATTCRNEY WORK PRODUCT / ATTCRNEY CLIENT PRIVILEGE
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Facilities Description for Estimate, Schedule and Control

continued

Category 22 - Spares (Lichtenheld)
None reguired.

Categories 50, 51, 53, 55, 58 & 67 (By Murphy, Steib) °
Work up from "zero base" indirects estimate.

Category 80 - Engineering
Work up from manhour and travel estimate from each
discipline,

Category 81 - Outside Engineering
Provide allowance for ouvtside consultation ($20k).

Category 90 - Dismantling
Provide an allowance for unknowns. Dismantle the
existing CED fab shop.

Category 91 - Sales and Use Taxes (Steib)

Category 92 - Repairs Expense
Normal allowance.

Category 93 - Relocation & Modification Expense (Harber,

Lichtenheld, Steib)
Allowance to relocate underground obstructions.
Remove and reinstall 13 railrcad tracks.

Category 94 - Startup Relocation & Modification Expense ’

Expense - use an allowance.

WGK 4084929
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